
Planned Start Date: Authorized Funding Amount:

Planned End Date: Project Photo:

Project Type: PAVING

Project Limits:  Walnut Ln. to Dormand Ave.

Project Phase: Completed

Next Activity: Project Complete

Project Scope:

Point of Contact: Jose Ortiz Vicinity Map:

432-685-7288

jortiz@midlandtexas.gov

Design: In-house Project

432-685-7287

 Engineering Services 

Contractor: Reece Albert, Inc.

7600 N. County Road 1150

Midland, Texas 79705

Comments: 

Project Schedule: 
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Legend - Survey Plan Design Delay Bid Construction Time
Last Revised: April 2015

Project completed on time and 

on budget.

CAPITAL IMPROVEMENT PROJECTS INFORMATION

LAMESA ROAD PAVING PROJECT

Dec-14

Mar-14

$2,719,284.60

To install new water and 

sewer lines within the 

street right-of-way.  To 

pave the length of the 

street section in concrete.

³


